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CONTRACT NO. DE-AC07-99ID13727 - RECOMMENDED PATH FORWARD FOR OPERABLE 
UNIT 1 - 10 V-TANKS REMEDIAL ACTION 

Dear Ms. Hain: 

The revised V-tanks path forward recommendation was presented to DOE-ID on February 12,2002, in 
the Environmental Restoration (ER) Program Review meeting. As discussed, this path forward 
recommendation is the result of a Critical Project Review conducted by Bechtel BWXT Idaho, LLC 
(BBWI) to assess a number of cost and project risk issues associated with the current V-tanks remedy, 
design, and remedial action approach, and additional recommendations based on subsequent Agency 
conference calls. 

Based on the review of the issues and uncertainties and the consideration of other potentially viable 
technology alternatives, BBWI recommends that the V-tanks remedial action be redirected to evaluate 
technology alternatives that are more viable and cost effective. 

Three such technology alternatives that have been identified are in situ vitrification, in container (ex- 
situ) vitrification, and thermal desorption. Based on recent discussion with the Idaho Department of 
Environmental Quality and the Environmental Protection Agency, a fourth technology alternative, 
chemical treatmentlstabilization may also be included for evaluation. 

The recommendation from the project review also includes a short, focused design study, to be 
performed concurrent with the technology evaluations, to determine if a significant volume of liquid in 
the V-tanks could be decanted, treated, and disposed onsite or offsite as an early (FY 03) risk and cost 
reduction measure. In addition, it is recommended that this design study be expanded to cover other 
measures that are cost effective and that would be beneficial to moving the remedial action forward. 
Such measures may include soil sampling, piping isolatiodremoval, and soil excavation for tank access. 

The Agencies requested that further value engineering be considered to determine if cost reduction could 
be achieved through modifications to the current remedy design. The current design was developed to 
minimize cost and meet requirements inherent in the contents removal and offsite treatment remedy. 
Changes to the design that would provide significant cost and project risk reduction are only available 
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through a remedy change that would include onsite treatment using a currently viable treatment 
technology. 

The results of the evaluation are expected to provide a lower cost remedy. The new proposed remedy 
could be implemented through a Proposed Plan and ROD amendment, which would delay remediation 
of the tank sludge to FY 05. However, an alternate path using an explanation of significant differences 
with a public comment period is recommended as a means to reduce the delay and allow remediation to 
occur in FY 04. To gauge and confirm public support, an early fact sheet is recommended to advise the 
public of the technologies that are being considered. 

In summary, BBWI will proceed with the planning to implement the V-tanks path forward 
recommendation provided above, given DOE-ID concurrence. 

Please contact Mr. A1 Jantz or me at your earliest convenience regarding the recommended path forward 
for the V-tanks project. 

Sincerely , 

AEJ:mr 

cc: Craig D. Cutler, MS 3 8 10 
R. Jeffrey Hoyles, DOE-ID, MS 1221 
R. Mark Shaw, DOE-ID, MS 11 17 
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bcc: John D. Harris, MS 3921 
Allen E. Jantz, MS 3921 
Gary E. McDannel, MS 3921 
Robert A. Montgomery, MS 3427 
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